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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603611M: Marine Corps Assault Vehicles

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 214.597 37.000 95.182 -   95.182 149.871 276.217 388.674 123.103 Continuing Continuing
0020: AAAV 214.597 -   -   -   -   -   -   -   -   0.000 214.597
0025: New Amphibious Vehicle -   12.000 95.182 -   95.182 149.871 276.217 388.674 123.103 Continuing Continuing
9999: Congressional Adds -   25.000 -   -   -   -   -   -   -   0.000 25.000

A. Mission Description and Budget Item Justification
This Program Element (PE) includes funds for the Expeditionary Fighting Vehicle (EFV) and the Amphibious Combat Vehicle (ACV) Programs.

C0020:  The Department of Defense cancelled the EFV program in January 2011.  The FY 2011  funds were used to cover termination costs as well as complete
developmental efforts to include development and delivery of Software drop 10.2 and reliability growth development and testing through Knowledge Point 2 (KP-2) and
beyond.  Efforts are to be completed in February 2012, with reporting and associated closeout tasks continuing into March 2012.  These efforts will provide validated
systems engineering and process models and initial design data valuable to inform and develop future Marine Corps requirements.

C0025:  The Amphibious Combat Vehicle (ACV) program meets the Marine Corps' requirement for self-deploying, fully amphibious vehicles in order to maintain the
Marine Corps' amphibious forcible entry capability.  The ACV will be included as part of the Marine Corps' integrated and complementary portfolio of combat vehicles
critical to the future expeditionary Marine Air Ground Task Force (MAGTF) operations.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603611M: Marine Corps Assault Vehicles

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 242.765 12.000 36.665 -   36.665
Current President's Budget 214.597 37.000 95.182 -   95.182
Total Adjustments -28.168 25.000 58.517 -   58.517

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   25.000
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -7.006 -  
• Program Adjustments -   -   58.517 -   58.517
• Rate/Misc Adjustments -   -   -   -   -  
• Congressional General Reductions
Adjustments

-1.162 -   -   -   -  

• Congressional Directed Reductions
Adjustments

-165.000 -   -   -   -  

• Congressional Add Adjustments 145.000 -   -   -   -  

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2011 FY 2012
Project: 9999: Congressional Adds

Congressional Add: New Amphibious Vehicle (Cong) -   25.000
Congressional Add Subtotals for Project: 9999 -   25.000

Congressional Add Totals for all Projects -   25.000

Change Summary Explanation
EFV - FY11 decrease due to termination of the program. The increase is required to complete termination costs as well as  fund program termination costs to
include prime contractor termination liability and closeout, closeout of support activities, disposition of government property,ccomplete developmental efforts to
include development and delivery of Software drop 10.2 and reliability growth development and testing through Knowledge Point 2 (KP-2) and beyond.

ACV - FY13 increase is to support continuation of System design and development, program support, and contractor support.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603611M: Marine Corps Assault Vehicles

PROJECT
0020: AAAV

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
0020: AAAV 214.597 -   -   -   -   -   -   -   -   0.000 214.597
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Department of Defense cancelled the EFV program in January 2011.  The FY 2011 funds were used to cover termination costs, complete developmental efforts to
include delivery of Software drop 10.2, reliability growth development and testing through Knowledge Point 2 (KP-2) and beyond.  These efforts will provide validated
systems engineering and process models and initial design data valuable to inform and develop future Marine Corps requirements.  FY11 funding also funds program
termination costs to include prime contractor termination liability and closeout, closeout of support activities, and disposition of government property.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Design development, developmental testing, operational testing.

Articles:
Description: While cancelling the EFV program, FY11 funds were utilized to support and complete certain development
and testing efforts that will be integral to future amphibious vehicle development.  FY11 funded reliability growth design and
development, reliability growth testing, and engineering and logistics support through KP-2.  The completion of these efforts are
providing validated systems engineering and process models and initial design data valuable to the development of future Marine
Corps requirements.

FY 2011 Accomplishments:
FY11 funded reliability growth design and development, reliability growth testing, and engineering and logistics support
through KP-2.  Continued engineering and logistics efforts to support design development, manufacturing planning, and design
enhancements of the EFV(P) and EFV(C) designs; continued development of Integrated Electronic Technical Manuals (IETM);
continued Developmental Testing (DT) and Reliability Growth Testing (RGT); and continued design and development of follow-
on reliability enhancements, subsystem design modifications, and modification of existing vehicles integrating reliability design
changes, through KP-2 and beyond.

177.341
0

-   -  

Title: Perform developmental testing, operational testing, reliability growth testing.
Articles:

Description: While cancelling the EFV program, FY11 funds were used to support and complete certain development and testing
efforts that will be integral to future amphibious vehicle development. FY11 funded the developmental and reliability growth testing
efforts through the completion of KP-2 and beyond.

FY 2011 Accomplishments:

5.975
0

-   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603611M: Marine Corps Assault Vehicles

PROJECT
0020: AAAV

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Complete devlopmental and reliability growth testing.
Title: Provide program support for training development, technical publications and IETMS.

Articles:
Description: While cancelling the EFV program, FY11 funds were used to support and complete certain development and testing
efforts that will be integral to future amphibious vehicle development.

FY 2011 Accomplishments:
Support reliability growth testing and close out training systems support activities.

11.197
0

-   -  

Title: Contractor Support
Articles:

Description: While cancelling the EFV program, FY11 funds were used to support and complete certain development and testing
efforts that will be integral to future amphibious vehicle development.  FY11 funded contractor software development, technical
engineering, and management support.

FY 2011 Accomplishments:
Contractor software development and integration, technical engineering, and management support through the completion of
KP-2 and EFV technology harvesting efforts.

12.365
0

-   -  

Title: In-house Support
Articles:

Description: While cancelling the EFV program,  FY11 funds were being used to support and complete certain development
and testing efforts that will be integral to future amphibious vehicle development.  FY11 funded in-house software development,
technical engineering, and logistics support.

FY 2011 Accomplishments:
Complete In-house software design, development, and analysis efforts through KP-2 and in support of EFV technology harvesting
efforts.

7.719
0

-   -  

Accomplishments/Planned Programs Subtotals 214.597 -   -  

C. Other Program Funding Summary ($ in Millions)
N/A
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603611M: Marine Corps Assault Vehicles

PROJECT
0020: AAAV

D. Acquisition Strategy
The Department of Defense cancelled the EFV program in January 2011.

E. Performance Metrics
Milestone Reviews
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603611M: Marine Corps Assault Vehicles

PROJECT
0020: AAAV

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

PDRR Contract C/CPAF GDLS:Woodbridge, VA 399.703 -   -   -   -   0.000 399.703  
System Design and
Development C/CPIF GDLS:Woodbridge, VA 2,094.147 -   -   -   -   0.000 2,094.147  

Other Product Development C/CPIF GDLS:Woodbridge, VA 2.329 -   -   -   -   0.000 2.329  

Regenerative Filtration C/CPAF Army:Edgewood Chem/
Bio Center 3.327 -   -   -   -   0.000 3.327  

Survivability Contract Various NSMA:Arlington, VA 29.338 -   -   -   -   0.000 29.338  
Display Technology SS/CPFF ISR Corp:Baltimore, MD 1.640 -   -   -   -   0.000 1.640  
Intelligent Machining of
Advanced Defense Materials SS/FFP GDLS:Woodbridge, VA 2.914 -   -   -   -   0.000 2.914  

Digital Facsimile Upgrade SS/FFP GD C4S:Taunton, MA 2.816 -   -   -   -   0.000 2.816  
Subtotal 2,536.214 -   -   -   -   0.000 2,536.214

Remarks
Breakout of Program Cancellation by Cost Category Item Name is still being determined.

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Logistics Support Various Various:Various 33.119 -   -   -   -   0.000 33.119  

Training Devices/Simulators C/CPFF Carley Corp:Orlando,
FL 63.138 -   -   -   -   0.000 63.138  

Tech Data & Pubs
Development Various Various:Various 1.521 -   -   -   -   0.000 1.521  

Support Equipment
Development Various Various:Various 0.433 -   -   -   -   0.000 0.433  

Subtotal 98.211 -   -   -   -   0.000 98.211
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603611M: Marine Corps Assault Vehicles

PROJECT
0020: AAAV

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental, Operational
and Live Fire Test &
Evaluation

Various Various:Various 118.679 -   -   -   -   0.000 118.679  

Subtotal 118.679 -   -   -   -   0.000 118.679

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering and Technical
Services Various Various:Various 67.652 -   -   -   -   0.000 67.652  

Management Support
Services Various Various:Various 72.889 -   -   -   -   0.000 72.889  

Studies and Analyses Various Various:Various 1.268 -   -   -   -   0.000 1.268  
In-House Technical Support Various Various:Various 154.845 -   -   -   -   0.000 154.845  
Program Management
Support Various Various:Various 23.776 -   -   -   -   0.000 23.776  

Travel Various Various:Various 8.966 -   -   -   -   0.000 8.966  
Subtotal 329.396 -   -   -   -   0.000 329.396

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 3,082.500 -   -   -   -   0.000 3,082.500

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603611M: Marine Corps Assault Vehicles

PROJECT
0020: AAAV
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603611M: Marine Corps Assault Vehicles

PROJECT
0025: New Amphibious Vehicle

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
0025: New Amphibious Vehicle -   12.000 95.182 -   95.182 149.871 276.217 388.674 123.103 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Amphibious Combat Vehicle (ACV) program meets the Marine Corps' requirement for self-deploying, fully amphibious vehicles, in order to maintain an amphibious
forcible entry capability.  The ACV will be included as part of the Marine Corps' integrated and complementary portfolio of combat vehicles critical to the future
expeditionary Marine Air Ground Task Force (MAGTF) operations.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: System Design and Development and Other Product Development

Articles:
Description: System Design and Development.

FY 2013 Plans:
Perform System Design and Development efforts.  Perform survivability and mine blasting initiatives and technology
demonstration and integration efforts.  Begin ACV Prototype Design and Development with two contractors. Perform Hull
Survivability Demonstrator (HSD) design build and test support.

-   -   82.727
0

Title: Test & Evaluation
Articles:

Description: Provides funds for developmental testing.

FY 2013 Plans:
Funds are provided to support technical demonstration and test activities.

-   -   0.150
0

Title: Contractor Support
Articles:

Description: Contract Advisory & Asst Services (CA&AS) provides contractor engineering and technical services and
management support services for program planning, analysis and excution; acquisition documentation development; and
development of Analysis of Alternatives (AOA).

FY 2012 Plans:

-   6.291
0

5.825
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603611M: Marine Corps Assault Vehicles

PROJECT
0025: New Amphibious Vehicle

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Provide contractor technical and management support for program planning, analysis and execution including acquisition
documentation development and development of Analysis of Alternatives (AOA). Provide engineering and technical services
in support of Hull Survivability Demonstrator design and analysis and enigneering support for vehicle integration architecture
prototyping.
FY 2013 Plans:
Engineering and technical services in support of technology integration and demonstration efforts.  Continue providing contractor
engineering and management support for program planning, analysis and execution.
Title: In-House Management Support

Articles:
Description: Provide technical and program management support and travel.

FY 2012 Plans:
Program travel and support. Provide technical and program management support for technology integration and demonstration
efforts.  Provide technical and engineering support of the digital integration architecture and facilitization. Continue program travel
and support funding.
FY 2013 Plans:
Provide technical and program management support for technology integration and demonstration efforts.  Provide technical and
engineering support of the digital integration architecture and facilitization. Continue program travel and support funding.

-   5.709
0

6.480
0

Accomplishments/Planned Programs Subtotals -   12.000 95.182

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
The ACV acquisition strategy includes leveraging of mature technological capabilities gained through EFV development.  It includes models, simulation, and advanced
technology research to optimize vehicle design while controlling vehicle cost.

E. Performance Metrics
Milestone Reviews



UNCLASSIFIED

PE 0603611M: Marine Corps Assault Vehicles UNCLASSIFIED
Navy Page 11 of 16 R-1 Line #54

Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603611M: Marine Corps Assault Vehicles

PROJECT
0025: New Amphibious Vehicle

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

System Design &
Development C/FPIF Various:TBD -   -   67.621 Jan 2013 -   67.621 1,115.950 1,183.571  

Hull Survivability
Demonstrator Various Various:TBD -   -   15.107 Nov 2012 -   15.107 189.007 204.114  

Subtotal -   -   82.728 -   82.728 1,304.957 1,387.685

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Logistic Support WR TBD:TBD -   -   -   -   -   7.529 7.529  
Training Devices/Stimulators Various TBD:TBD -   -   -   -   -   50.187 50.187  
Technical Data & Pubs
Development Various TBD:TBD -   -   -   -   -   0.000 0.000  

Support Equipment
Development WR TBD:TBD -   -   -   -   -   0.000 0.000  

Subtotal -   -   -   -   -   57.716 57.716

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test & Evaluation Various various:various -   -   0.150 Nov 2012 -   0.150 68.517 68.667  
Subtotal -   -   0.150 -   0.150 68.517 68.667
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603611M: Marine Corps Assault Vehicles

PROJECT
0025: New Amphibious Vehicle

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering and Technical
Services C/FP Various:Various -   2.031 Jan 2012 1.533 Jan 2013 -   1.533 8.703 12.267  

Management Support
Services C/FFP MCSC:Quantico, VA -   4.260 Jan 2012 4.291 Jan 2013 -   4.291 50.551 59.102  

Studies and Analysis Various Various:Various -   -   -   -   -   1.194 1.194  
In-House Technical Support WR Various:Various -   4.445 Jan 2012 5.692 Jan 2013 -   5.692 9.944 20.081  
Program Management
Support Various Various:Various -   0.580 Jan 2012 -   Jan 2013 -   -   0.000 0.580  

Travel Various Various:Various -   0.684 Jan 2012 0.788 Jan 2013 -   0.788 13.231 14.703  
Subtotal -   12.000 12.304 -   12.304 83.623 107.927

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   12.000 95.182 -   95.182 1,514.813 1,621.995

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603611M: Marine Corps Assault Vehicles

PROJECT
0025: New Amphibious Vehicle
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603611M: Marine Corps Assault Vehicles

PROJECT
0025: New Amphibious Vehicle

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 0025
Materiel Development Decision (MDD) 1 2012 1 2012
Systems Requirements Review (SRR) 3 2012 3 2012
DAB Review 4 2012 4 2012
Preliminary Design Review (PDR) 3 2014 3 2014
Milestone B (MS B) 1 2015 1 2015
Critical Design Review (CDR) 3 2015 3 2015



UNCLASSIFIED

PE 0603611M: Marine Corps Assault Vehicles UNCLASSIFIED
Navy Page 15 of 16 R-1 Line #54

Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603611M: Marine Corps Assault Vehicles

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
9999: Congressional Adds -   25.000 -   -   -   -   -   -   -   0.000 25.000
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Amphibious Combat Vehicle (ACV) program meets the Marine Corps' requirement for self-deploying, fully amphibious vehicles, in order to maintain an amphibious
forcible entry capability.  The ACV will be included as part of the Marine Corps' integrated and complementary portolio of combat vehicles critical to the future
expeditionary Marine Air Ground Task force (MAGTF) operations.

B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012
Congressional Add: New Amphibious Vehicle (Cong)
FY 2012 Plans: Perform Hull Survivability Demonstrator and Technology Integration Demonstration efforts.
Provide concept design and analysis and test support. Provide engineering and technical services in support of
vehicle integration architecture prototyping.

-   25.000

Congressional Adds Subtotals -   25.000

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603611M: Marine Corps Assault Vehicles

PROJECT
9999: Congressional Adds

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Hull Survivability
Demonstrator C/FFP TBD:TBD -   18.976 May 2012 -   -   -   0.000 18.976  

Technical Integration
Demonstrator C/FFP NATC:Silver Springs

NV -   3.000 May 2012 -   -   -   0.000 3.000  

Subtotal -   21.976 -   -   -   0.000 21.976

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering and Technical
Services (ETS) Various CSS:MCSC -   3.024 Jan 2012 -   -   -   0.000 3.024  

Subtotal -   3.024 -   -   -   0.000 3.024

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   25.000 -   -   -   0.000 25.000

Remarks
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             0603611M
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             54
             2013
             PB
             2012-02
             Navy
             1319
             Research, Development, Test & Evaluation, Navy
             4
             Advanced Component Development & Prototypes (ACD&P)
             
                 214.597
                 37.000
                 95.182
                 95.182
                 0.000
                 149.871
                 276.217
                 388.674
                 123.103
                 Continuing
                 Continuing
            
             This Program Element (PE) includes funds for the Expeditionary Fighting Vehicle (EFV) and the Amphibious Combat Vehicle (ACV) Programs. 

C0020:  The Department of Defense cancelled the EFV program in January 2011.  The FY 2011  funds were used to cover termination costs as well as complete developmental efforts to include development and delivery of Software drop 10.2 and reliability growth development and testing through Knowledge Point 2 (KP-2) and beyond.  Efforts are to be completed in February 2012, with reporting and associated closeout tasks continuing into March 2012.  These efforts will provide validated systems engineering and process models and initial design data valuable to inform and develop future Marine Corps requirements.  

C0025:  The Amphibious Combat Vehicle (ACV) program meets the Marine Corps' requirement for self-deploying, fully amphibious vehicles in order to maintain the Marine Corps' amphibious forcible entry capability.  The ACV will be included as part of the Marine Corps' integrated and complementary portfolio of combat vehicles critical to the future expeditionary Marine Air Ground Task Force (MAGTF) operations.
             
                 
                     242.765
                     12.000
                     36.665
                     36.665
                     0.000
                
                 
                     214.597
                     37.000
                     95.182
                     95.182
                     0.000
                
                 
                     -28.168
                     25.000
                     58.517
                     58.517
                     0.000
                
                 
                     
                         0.000
                    
                     
                         0.000
                    
                     
                         25.000
                    
                     
                         -7.006
                         0.000
                    
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 58.517
                                 58.517
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                            
                        
                         
                             Congressional General Reductions Adjustments
                             
                                 -1.162
                            
                        
                         
                             Congressional Directed Reductions Adjustments
                             
                                 -165.000
                            
                        
                         
                             Congressional Add Adjustments
                             
                                 145.000
                            
                        
                    
                
                 EFV - FY11 decrease due to termination of the program. The increase is required to complete termination costs as well as  fund program termination costs to include prime contractor termination liability and closeout, closeout of support activities, disposition of government property,ccomplete developmental efforts to include development and delivery of Software drop 10.2 and reliability growth development and testing through Knowledge Point 2 (KP-2) and beyond.

ACV - FY13 increase is to support continuation of System design and development, program support, and contractor support.
            
             
                 
                     0020
                     AAAV
                     
                         214.597
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         214.597
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Department of Defense cancelled the EFV program in January 2011.  The FY 2011 funds were used to cover termination costs, complete developmental efforts to include delivery of Software drop 10.2, reliability growth development and testing through Knowledge Point 2 (KP-2) and beyond.  These efforts will provide validated systems engineering and process models and initial design data valuable to inform and develop future Marine Corps requirements.  FY11 funding also funds program termination costs to include prime contractor termination liability and closeout, closeout of support activities, and disposition of government property.
                         
                             
                                 Design development, developmental testing, operational testing.
                                 While cancelling the EFV program, FY11 funds were utilized to support and complete certain development and testing efforts that will be integral to future amphibious vehicle development.  FY11 funded reliability growth design and development, reliability growth testing, and engineering and logistics support through KP-2.  The completion of these efforts are providing validated systems engineering and process models and initial design data valuable to the development of future Marine Corps requirements.  
 
                                 
                                     
                                         177.341
                                         0
                                         
						FY11 funded reliability growth design and development, reliability growth testing, and engineering and logistics support through KP-2.  Continued engineering and logistics efforts to support design development, manufacturing planning, and design enhancements of the EFV(P) and EFV(C) designs; continued development of Integrated Electronic Technical Manuals (IETM); continued Developmental Testing (DT) and Reliability Growth Testing (RGT); and continued design and development of follow-on reliability enhancements, subsystem design modifications, and modification of existing vehicles integrating reliability design changes, through KP-2 and beyond.  
					
                                    
                                
                            
                             
                                 Perform developmental testing, operational testing, reliability growth testing.
                                 While cancelling the EFV program, FY11 funds were used to support and complete certain development and testing efforts that will be integral to future amphibious vehicle development. FY11 funded the developmental and reliability growth testing efforts through the completion of KP-2 and beyond.  
 
                                 
                                     
                                         5.975
                                         0
                                         
						Complete devlopmental and reliability growth testing. 
					
                                    
                                
                            
                             
                                 Provide program support for training development, technical publications and IETMS.
                                 While cancelling the EFV program, FY11 funds were used to support and complete certain development and testing efforts that will be integral to future amphibious vehicle development.  

                                 
                                     
                                         11.197
                                         0
                                         
						Support reliability growth testing and close out training systems support activities. 
					
                                    
                                
                            
                             
                                 Contractor Support
                                 While cancelling the EFV program, FY11 funds were used to support and complete certain development and testing efforts that will be integral to future amphibious vehicle development.  FY11 funded contractor software development, technical engineering, and management support.   
                                 
                                     
                                         12.365
                                         0
                                         
						Contractor software development and integration, technical engineering, and management support through the completion of KP-2 and EFV technology harvesting efforts.   
					
                                    
                                
                            
                             
                                 In-house Support
                                 While cancelling the EFV program,  FY11 funds were being used to support and complete certain development and testing efforts that will be integral to future amphibious vehicle development.  FY11 funded in-house software development, technical engineering, and logistics support.
                                 
                                     
                                         7.719
                                         0
                                         
						Complete In-house software design, development, and analysis efforts through KP-2 and in support of EFV technology harvesting efforts. 
					
                                    
                                
                            
                        
                         The Department of Defense cancelled the EFV program in January 2011.
                         Milestone Reviews
                    
                     
                         
                             
                                 Product Development
                                 Breakout of Program Cancellation by Cost Category Item Name is still being determined.
                                 
                                     
                                         PDRR Contract
                                         C
                                         CPAF
                                         GDLS
                                         Woodbridge, VA
                                         
                                             399.703
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             399.703
                                        
                                    
                                     
                                         System Design and Development
                                         C
                                         CPIF
                                         GDLS
                                         Woodbridge, VA
                                         
                                             2094.147
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2094.147
                                        
                                    
                                     
                                         Other Product Development
                                         C
                                         CPIF
                                         GDLS
                                         Woodbridge, VA
                                         
                                             2.329
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.329
                                        
                                    
                                     
                                         Regenerative Filtration
                                         C
                                         CPAF
                                         Army
                                         Edgewood Chem/Bio Center
                                         
                                             3.327
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.327
                                        
                                    
                                     
                                         Survivability Contract
                                         Various
                                         NSMA
                                         Arlington, VA
                                         
                                             29.338
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             29.338
                                        
                                    
                                     
                                         Display Technology
                                         SS
                                         CPFF
                                         ISR Corp
                                         Baltimore, MD
                                         
                                             1.640
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.640
                                        
                                    
                                     
                                         Intelligent Machining of Advanced Defense Materials
                                         SS
                                         FFP
                                         GDLS
                                         Woodbridge, VA
                                         
                                             2.914
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.914
                                        
                                    
                                     
                                         Digital Facsimile Upgrade
                                         SS
                                         FFP
                                         GD C4S
                                         Taunton, MA
                                         
                                             2.816
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.816
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Integrated Logistics Support
                                         Various
                                         Various
                                         Various
                                         
                                             33.119
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             33.119
                                        
                                    
                                     
                                         Training Devices/Simulators
                                         C
                                         CPFF
                                         Carley Corp
                                         Orlando, FL
                                         
                                             63.138
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             63.138
                                        
                                    
                                     
                                         Tech Data & Pubs Development
                                         Various
                                         Various
                                         Various
                                         
                                             1.521
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.521
                                        
                                    
                                     
                                         Support Equipment Development
                                         Various
                                         Various
                                         Various
                                         
                                             0.433
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.433
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental, Operational and Live Fire Test & Evaluation
                                         Various
                                         Various
                                         Various
                                         
                                             118.679
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             118.679
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Engineering and Technical Services
                                         Various
                                         Various
                                         Various
                                         
                                             67.652
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             67.652
                                        
                                    
                                     
                                         Management Support Services
                                         Various
                                         Various
                                         Various
                                         
                                             72.889
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             72.889
                                        
                                    
                                     
                                         Studies and Analyses
                                         Various
                                         Various
                                         Various
                                         
                                             1.268
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.268
                                        
                                    
                                     
                                         In-House Technical Support
                                         Various
                                         Various
                                         Various
                                         
                                             154.845
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             154.845
                                        
                                    
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         Various
                                         
                                             23.776
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             23.776
                                        
                                    
                                     
                                         Travel
                                         Various
                                         Various
                                         Various
                                         
                                             8.966
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.966
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0603611M_0020_FILE1.JPG
                        
                    
                
                 
                     0025
                     New Amphibious Vehicle
                     
                         0.000
                         12.000
                         95.182
                         95.182
                         0.000
                         149.871
                         276.217
                         388.674
                         123.103
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Amphibious Combat Vehicle (ACV) program meets the Marine Corps' requirement for self-deploying, fully amphibious vehicles, in order to maintain an amphibious forcible entry capability.  The ACV will be included as part of the Marine Corps' integrated and complementary portfolio of combat vehicles critical to the future expeditionary Marine Air Ground Task Force (MAGTF) operations.
                         
                             
                                 System Design and Development and Other Product Development
                                 System Design and Development.



                                 
                                     
                                         82.727
                                         0
                                    
                                     
                                         82.727
                                         0
                                         
					Perform System Design and Development efforts.  Perform survivability and mine blasting initiatives and technology demonstration and integration efforts.  Begin ACV Prototype Design and Development with two contractors. Perform Hull Survivability Demonstrator (HSD) design build and test support.  
				
                                    
                                
                            
                             
                                 Test & Evaluation
                                 Provides funds for developmental testing.   
                                 
                                     
                                         0.150
                                         0
                                    
                                     
                                         0.150
                                         0
                                         
					Funds are provided to support technical demonstration and test activities. 
				
                                    
                                
                            
                             
                                 Contractor Support
                                 Contract Advisory & Asst Services (CA&AS) provides contractor engineering and technical services and management support services for program planning, analysis and excution; acquisition documentation development; and development of Analysis of Alternatives (AOA).


                                 
                                     
                                         6.291
                                         0
                                         
						Provide contractor technical and management support for program planning, analysis and execution including acquisition documentation development and development of Analysis of Alternatives (AOA). Provide engineering and technical services in support of Hull Survivability Demonstrator design and analysis and enigneering support for vehicle integration architecture prototyping.

					
                                    
                                     
                                         5.825
                                         0
                                    
                                     
                                         5.825
                                         0
                                         
					Engineering and technical services in support of technology integration and demonstration efforts.  Continue providing contractor engineering and management support for program planning, analysis and execution.  
				
                                    
                                
                            
                             
                                 In-House Management Support
                                 Provide technical and program management support and travel.
                                 
                                     
                                         5.709
                                         0
                                         
						Program travel and support. Provide technical and program management support for technology integration and demonstration efforts.  Provide technical and engineering support of the digital integration architecture and facilitization. Continue program travel and support funding. 
					
                                    
                                     
                                         6.480
                                         0
                                    
                                     
                                         6.480
                                         0
                                         
					Provide technical and program management support for technology integration and demonstration efforts.  Provide technical and engineering support of the digital integration architecture and facilitization. Continue program travel and support funding. 
				
                                    
                                
                            
                        
                         The ACV acquisition strategy includes leveraging of mature technological capabilities gained through EFV development.  It includes models, simulation, and advanced technology research to optimize vehicle design while controlling vehicle cost.
                         Milestone Reviews
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         System Design & Development
                                         C
                                         FPIF
                                         Various
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 67.621
                                            
                                             
                                                 67.621
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             1115.950
                                             1183.571
                                        
                                    
                                     
                                         Hull Survivability Demonstrator
                                         Various
                                         Various
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 15.107
                                            
                                             
                                                 15.107
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             189.007
                                             204.114
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Integrated Logistic Support
                                         WR
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             7.529
                                             7.529
                                        
                                    
                                     
                                         Training Devices/Stimulators
                                         Various
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             50.187
                                             50.187
                                        
                                    
                                     
                                         Technical Data & Pubs Development
                                         Various
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                        
                                    
                                     
                                         Support Equipment Development
                                         WR
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Test & Evaluation
                                         Various
                                         various
                                         various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.150
                                            
                                             
                                                 0.150
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             68.517
                                             68.667
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Engineering and Technical Services
                                         C
                                         FP
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 2.031
                                                 2012-01
                                            
                                             
                                                 1.533
                                            
                                             
                                                 1.533
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             8.703
                                             12.267
                                        
                                    
                                     
                                         Management Support Services
                                         C
                                         FFP
                                         MCSC
                                         Quantico, VA
                                         
                                             0.000
                                             
                                                 4.260
                                                 2012-01
                                            
                                             
                                                 4.291
                                            
                                             
                                                 4.291
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             50.551
                                             59.102
                                        
                                    
                                     
                                         Studies and Analysis
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             1.194
                                             1.194
                                        
                                    
                                     
                                         In-House Technical Support
                                         WR
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 4.445
                                                 2012-01
                                            
                                             
                                                 5.692
                                            
                                             
                                                 5.692
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             9.944
                                             20.081
                                        
                                    
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.580
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.580
                                        
                                    
                                     
                                         Travel
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.684
                                                 2012-01
                                            
                                             
                                                 0.788
                                            
                                             
                                                 0.788
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             13.231
                                             14.703
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0603611M_0025_FILE1.JPG
                        
                    
                     
                         
                             
                                 Proj 0025
                                 
                                     
                                         Materiel Development Decision (MDD)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Requirements Review (SRR)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         DAB Review
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Preliminary Design Review (PDR)
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Milestone B (MS B)
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Critical Design Review (CDR)
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     9999
                     Congressional Adds
                     
                         0.000
                         25.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         25.000
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Amphibious Combat Vehicle (ACV) program meets the Marine Corps' requirement for self-deploying, fully amphibious vehicles, in order to maintain an amphibious forcible entry capability.  The ACV will be included as part of the Marine Corps' integrated and complementary portolio of combat vehicles critical to the future expeditionary Marine Air Ground Task force (MAGTF) operations.
                         
                             
                                 New Amphibious Vehicle (Cong)
                                 
                                     25.000
                                     
						Perform Hull Survivability Demonstrator and Technology Integration Demonstration efforts.  Provide concept design and analysis and test support. Provide engineering and technical services in support of vehicle integration architecture prototyping. 
					
                                
                            
                        
                         N/A
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Hull Survivability Demonstrator
                                         C
                                         FFP
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 18.976
                                                 2012-05
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             18.976
                                        
                                    
                                     
                                         Technical Integration Demonstrator
                                         C
                                         FFP
                                         NATC
                                         Silver Springs NV
                                         
                                             0.000
                                             
                                                 3.000
                                                 2012-05
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.000
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Engineering and Technical Services (ETS)
                                         Various
                                         CSS
                                         MCSC
                                         
                                             0.000
                                             
                                                 3.024
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.024
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